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The newly-reconstructed houses in Rainaskot of
Lamjung are now being used for home-stays.

The National Reconstruction Authority
(NRA) was established to rebuild the physical
structures destroyed and damaged by the 25
April 2015 earthquake and its aftershocks;
rehabilitate the quake-displaced families, and
provide special support for their livelihood.
The NRA has made significant progress
in the post-earthquake reconstruction and
recovery in coordination, collaboration and
partnership with other government agencies,
NGOs, international community, various
organizations and local communities.
The Steering Committee of the NRA
has decided to hand over the responsibility
of reconstruction to the local governments,
aiming to speed up the rebuilding of private
houses. As per this decision, the NRA is
signing separate agreements with the local
governments in the earthquake-affected
districts. The NRA is of the opinion that the
local governments’ involvement and local

people’s ownership in rebuilding private
houses will be instrumental in removing
hurdles impeding reconstruction, and that
the local governments will be able to practice
decentralization in the true sense of the
word.
The NRA is working with clear vision
and procedures for reconstruction of private
houses, schools, health posts, heritage
monuments, government buildings and
monasteries and livelihood of the earthquakeaffected people. The NRA aims to work in
coordination and collaboration with other
government agencies, NGOs, international
community, various organizations and local
communities.
This progress report has been prepared to
showcase the NRA’s major achievements in
the last three years, and how it will complete
the remaining work of reconstruction in the
next two years of its tenure.

Private housing reconstruction
Grant distribution
Particular
Total beneficiaries

Number
884,800

Percent

Agreement signed with beneficiaries 742,135
First tranche received
733,905

90
99

Remarks
Reconstruction beneficiaries 822,909
Retrofitting beneficiaries 61,891
On the basis of total beneficiaries
On the basis of agreement signed

Second tranche received

523,373

71

,,

Third tranche received

335,485

45

,,

Houses constructed

337,319

45

,,

Houses under construction

233,343

32

,,

Total number of houses constructed and under construction
570,662 (77 percent)

Hearing and review of grievances
ÂÂTotal grievances: 436,911
ÂÂHouses re-surveyed: 129,410
ÂÂGrievances reviewed through

the NRA’s
information data base: 434,913
ÂÂHouses added to the list of beneficiaries after
review: 131,732 (88,105 for reconstruction and
43,627 for retrofitting)
ÂÂEarthquake survivors served by the toll-free
helpline of the NRA: 25,000
ÂÂApplications registered at the appellate
committee: 3,212
ÂÂApplications registered after verification: 1,185
ÂÂCases of seeking evidence: 582
ÂÂCases of calling defendants: 85

Policy arrangement and working procedures for reconstruction of private houses
Main goal – to guarantee permanent housing
for all earthquake-affected families
ÂÂThe idea is that no one should be left behind,
and no one should have double benefit
ÂÂMobilization of engineers and masons at the
ward level to enable the earthquake-affected
families to access technical service more easily
ÂÂTransfer of responsibility, resources and
rights to the local governments – institutional
sustainability and implementation of federalism
ÂÂFormation of community-based reconstruction
committees at the village level for coordination

in reconstruction, mutual support and
awareness raising
ÂÂFormation of reconstruction coordination
committee and implementation unit at every
local level – implementation, monitoring and
review of reconstruction plans by the local
governments themselves
ÂÂReconstruction coordination committee at
district level – mobilization of all three levels of
people’s elected representatives, and their role
in monitoring
ÂÂFormation of the NRA’s advisory council and
steering committee at the central level, chaired
by the PM with the main opposition leader as
Vice Chair – The common leadership of and
cooperation between the ruling and opposition
parties in reconstruction
ÂÂDetails about the earthquake-affected families
included in the information data base –
facilitation in distribution of reconstruction
grants
ÂÂConcessional loan up to Rs. 300,000 for five
years for the earthquake-affected families who
are unable to rebuild their houses and those
who need loan assistance
ÂÂRelease of reconstruction grants on the basis of
documents or letters by the local governments
for landless, or those earthquake-affected
families whose houses were previously built on
the lands of Guthi, Mohi etc.

Reconstruction of heritage villages
ÂÂAll

Relocation of vulnerable settlements
ÂÂPotentially

vulnerable settlements included in
the survey: 1,075
ÂÂSafe settlements (ones that do not need to be
relocated): 463
ÂÂVulnerable settlements that can be made safe:
356
ÂÂVulnerable settlements: 272
ÂÂPlaces where geological survey was conducted
for integrated settlement development: 19
ÂÂNumber of beneficiaries living in vulnerable
settlements: 3,975
ÂÂNumber of beneficiaries who managed land by
receiving land purchase grant: 1,315
ÂÂNumber of beneficiaries who have been given
land for safe settlement: 648
ÂÂNumber of beneficiaries who are yet to get land
for safe settlement: 2,012
ÂÂBeneficiaries of resettlement programs can
choose between the Rs. 200,000 land purchase
grants and safe alternative land – respect
to individual freedom and speeding up of
rebuilding private houses

Reconstruction of integrated settlement
ÂÂProposals

received for developing integrated
settlements: 37
ÂÂProposals approved for developing integrated
settlements: 29
ÂÂCompletion
of
integrated
settlement
development plan in collaboration with partner
organizations: 2
ÂÂIncentives to attract people towards integrated
settlements: provision of basic infrastructure
development grants (Per family Rs. 500,000 in
mountains, Rs. 400,000 in hills and Rs. 300,000
in the Tarai)

Special arrangement for vulnerable group
ÂÂNumber of

beneficiaries belonging to the most
vulnerable group (families that only comprise
children below 15, elderly people above 70 or
physically disabled persons): 18,000
ÂÂAdditional grants for the most vulnerable
beneficiaries: Rs. 50,000
ÂÂNumber of beneficiaries who have received
additional grants: 2,000

52 heritage villages in and outside
the Kathmandu Valley, which were
damaged by the earthquake, will be
rebuilt by developing a comprehensive
master plan.
ÂÂBungamati, Khokana and Sankhu
inside the Kathmandu Valley and
Nuwakot Durbar area of Nuwakot,
Gorkha Durbar area of Gorkha and
Bhimeshwor temple area of Dolakha
outside the Valley have been identified as
traditional heritage settlements, and their
reconstruction works are now underway.
ÂÂSpecial guidelines for renovating
traditional heritage villages have
been approved, and are now being
implemented.
ÂÂPrivate houses, basic infrastructure
and ancient monuments located inside
traditional heritage settlements will
be rebuilt in collaboration with the
government agencies and the local
communities, and in accordance with
the master plan.
ÂÂAn additional Rs. 50,000 grant for every
family whose earthquake-damaged
houses are inside six ancient heritage
settlements.
ÂÂNumber

of beneficiaries who are yet to receive
additional grants: 16,000

Target to complete reconstruction of private houses
ÂÂAll

beneficiaries who have received the first
tranche of reconstruction grants will have to
complete reconstruction of their houses within
the fiscal year 2075/76 BS
ÂÂAll beneficiaries who lodged grievances,
faced problems about land, live in traditional
settlements, needed to be relocated or belong to
the most vulnerable group will have to complete
reconstruction of their houses within the fiscal
year 2076/77 BS
ÂÂDeadline to complete integrated settlement,
settlement relocation or traditional settlement
reconstruction: within the first quarter of the
fiscal year 2077/78 BS

A newly-reconstructed building of Shree Himalaya Secondary
School in Saurpani of Gorkha.

Reconstruction of educational institutions
Particular

Target

Reconstructed
No.

%

Under
construction
No.

%

Reconstruction
yet to start
No.

%

Future target
FY
2075/76

FY
2076/77

FY
2077/78
(first
quarter)

School
building

7,553

4,172

55

1,921

25

1,460

20

70

90

100

Class
rooms

49,681

17,578

36

15,140

30

16,963

34

60

90

100

30

2

4

21

70

7

23

40

80

100

University
and
colleges

Reconstruction of health institutions
Particular

Target Reconstructed

Under
construction

Reconstruction
yet to start

Future target

No.

%

No.

%

No.

%

FY
2075/76

FY
2076/77

FY 2077/78
(first quarter)

1,197

643

54

145

12

409

34

65 %

80 %

100 %

Fully
damaged

544

312

58

51

9

181

33

65 %

75 %

100 %

Partially
damaged

653

331

51

94

14

228

35

65 %

90 %

100 %

Health
institutions

Reconstruction of government and security sector buildings
Particular

Target

Reconstructed

No.

%

Under
construction
No.

%

Reconstruction
yet to start
No.

%

Future target

FY
2075/76

FY
2076/77

FY
2077/78
(first
quarter)

Govt building

415

278

60

145

35

22

5

84 %

90 %

100 %

Fully damaged

162

16

10

126

68

20

12

30 %

80 %

100 %

Partially
damaged

253

232

92

19

7

2

1

95 %

100 %

100 %

Security sector
building

383

103

27

102

27

178

46

60 %

95 %

100 %

Nepal Army

204

55

27

7

3

142

70

60 %

95 %

100 %

Nepal Police

139

17

12

86

72

36

26

60 %

90 %

100 %

Armed Police

31

24

81

6

19

-

-

90 %

100 %

National
Investigation
Department

9

6

67

3

33

-

-

80 %

100 %

Reconstruction of archeological and cultural heritage sites
Particular

Target

Reconstructed
No.

14 most
affected
districts

753

201

%

27

Under
construction
No.

309

%

41

Reconstruction
yet to start
No.

243

%

32

Future target
FY 2075/76 FY 2076/77 FY 2077/78
(first
quarter)

50

75

100 %

Reconstruction of monasteries
Monasteries destroyed and damaged: 1,320
Monasteries needed to be repaired: 402
Monasteries needed to be rebuilt: 895
Total estimated cost: Rs 5.85 billion
ÂÂThe

earthquake-damaged monasteries that are at least 100 years old and cover an area larger than
2,000 square km will be rebuilt or rebuilt through the NRA
ÂÂAs for those monasteries that are less than 100 years old, the NRA will provide 50% of the total
cost through the local governments, and the remaining budget must be managed by the local
government concerned and Local Monastery Development and Management Committee

The reconstructed Mangal Bahudwar Chaitya (left) and Anantapur temple in the Swoyambhunath premises.
Photo courtesy: Nirjana Sharma/UNESCO

Reconstruction of roads
Particular

Rural
roads

Target

Reconstructed

Under
construction

Reconstruction
yet to start

Future target

No.

%

No.

%

No.

%

FY
2075/76

FY
2076/77

FY
2077/78
(first
quarter)

83

3

4

38

46

42

50

60 %

80 %

100 %

1,051

28

km

km

30

60 %

80 %

100 %

3

707
km

67

316
km

Sushila Bisural of Mangaltar, ward no. 6 in Rainas Municipality of Lamjung is visibly-elated to
have managed to move into the newly-reconstructed house.

Socio-economic
recovery
ÂÂLivelihood
zzA total of Rs

1.181 billion
spent under the Ministry
of
Agriculture,
the
Ministry of Industry and
various programs.
zzConcessional loans for
the earthquake-affected
families.
zzDifferent programs are
being implemented by
various NGOs, persons
and local communities.
ÂÂMason training: 51,649

NRA CEO Sushil Gyewali and NRA Secretary Arjun Kumar Karki interacting with the donors at the Development Assistance Coordination and
Facilitation Committee (DACFC) meeting held on September 21, 2018 at Singha Durbar.

Financial need

Total budget required for the five-year post-earthquake
reconstruction and recovery plan: Rs. 938 billion
ÂÂFinancial

assistance pledged during the
international
conference
on
Nepal’s
reconstruction: Rs. 410 billion (Rs. 67 billion
spent in relief and rescue works, so the actual
pledge is just Rs. 343 billion).
ÂÂAgreements with donors: Rs. 262 billion
Expenditure in reconstruction
ÂÂThe total expenditure in reconstruction, as
of the fiscal year 2074/75 BS: Rs. 186 billion
(Rs. 119 billion by the government and Rs. 67
billion by the donor agencies).
ÂÂThe proposed budget for the fiscal year
2075/76 BS: Rs. 151 billion

Finanical arrangement

ÂÂA process has been initiated to allow the NRA

to spend the unspent money of India’s Exim
Bank in other infrastructure development
projects.
ÂÂA new budget plan has been drafted on the
basis of a mid-term review of the postearthquake reconstruction. The draft, which
is in the process of being endorsed, shows the
actual financial need for the remaining work of
reconstruction.
ÂÂOn the basis of the mid-term assessment of
financial need, the NRA and the Ministry of
Finance will ask the donors to provide more
financial assistance.

Sustainability and hand over of reconstruction

ÂÂKnowledge, skills and experience gained during the course of

the post-earthquake reconstruction
will be transferred in collaboration with the local governments in line with constitutional provisions
and laws about disaster management.
ÂÂThe NRA will coordinate and collaborate with the proposed National Disaster Management
Authority at the federal level.
ÂÂThe entire process of reconstruction and thematic experiences are being documented.
ÂÂThe groundwork has been laid to establish an earthquake museum and research center by following
international standards.
ÂÂThe process is underway to hand over the information data base developed by the NRA to the
federal, provincial and local governments.
ÂÂLocal hazard maps will be prepared at local level, and these maps will be used as the basis to
develop local land use plans and building codes.
ÂÂA special program will be launched to help each municipality and rural municipality to enforce the
National Building Code.
ÂÂEarthquake memorials will be built in Gorkha and Sindhupalchowk districts.

Three years of reconstruction
Major events
December 2015
December: The Parliament passes the
Act relating to Reconstruction of the
Earthquake-Affected Structures-2015
ÂÂ25 December: The Cabinet appoints senior
engineer and urban planning expert Sushil
Gyewali as the Chief Executive Officer
(CEO) of the NRA
ÂÂ20

January 2016
ÂÂThe NRA begins collecting data about the
post-earthquake reconstruction in the mostaffected districts from Dolakha district.
ÂÂ16 January: President Bidya Devi Bhandari
inaugurates
National
Reconstruction
Campaign by laying the foundation stone
for rebuilding the earthquake-damaged Rani
Pokhari at Ratna Park, marking the 19th
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National Earthquake Safety Day. On the
same occasion, Prime Minister KP Sharma
Oli launches the campaign to rebuild the
earthquake-damaged private houses by
unveiling a master plan to rebuild Bungamati,
one of the quake-devastated ancient
settlements of the Kathmandu Valley.
March 2016
ÂÂThe NRA’s Steering Committee endorses the
post-earthquake reconstruction and recovery
guidelines 2016. The cabinet approves the
working procedure on distribution of private
housing reconstruction grants.
ÂÂThe NRA begins signing agreements with
beneficiaries to distribute private housing
reconstruction grants in 11 of the 14 mostaffected districts, leaving behind only three
districts of the Kathmandu Valley. The first
such agreement is signed with Jagat Bahadur
Khatri of Laduk VDC-8 in Dolakha district.
March 2016
ÂÂThe cabinet approves the guidelines on
Reconstruction of the Earthquake-Affected
Structures. Also, the working procedure
to acquire land for reconstruction of the
earthquake-affected structures is approved.
ÂÂAs per the NRA’s plan to open its seven subregional offices, the decision is made to set
up the first sub-regional office in Charikot of
Dolakha district, and a special liaison office
in Chautara of Sindhupalchowk district.
April 2016
ÂÂ25 April-On the first anniversary of the
earthquake, President Bidya Devi Bhandari
lays the foundation stone of Earthquake
Memorial Park in Barpak of Gorkha district,

Kami Sherpa of Kalikasthan, Rasuwa receiving the government's private housing reconstruction grant.

the epicenter of the 25 April 2015 earthquake.
President Bhandari also lays the foundation
stone for reconstruction of the private house
of Gopal BK, a resident of Barpak-4. On the
same occasion, Prime Minister KP Sharma Oli
lays the foundation stone for reconstruction
of the house of Sarbe Tamang in Chautara
of Sindhupalchowk district.
May 2016
ÂÂ12 May-Prime Minister KP Sharma Oli unveils
the five-year National Reconstruction and
Recovery Plan, presenting an estimated budget
of Rs. 900 billion over the next five years.
ÂÂThe NRA passes the working procedure
on registering lands in the names of the
earthquake-affected people. The NRA
approves the working procedure to provide
forest land for resettlement and rehabilitation
of the earthquake-affected families.
ÂÂThe United Nations (UN) General Secretary,

Ban Ki-moon, reiterates the world body’s
commitment to provide continuous support
to the post-earthquake reconstruction and
recovery, addressing the World Humanitarian
Summit in Istanbul of Turkey.
June 2016
ÂÂThe NRA decides to forward a proposal
to the cabinet to provide Rs. 50,000 per
family for repair and retrofitting of the
houses that have suffered minor damage
in the earthquake. The working procedure
on managing grievances about the postearthquake reconstruction and recovery is
approved. The NRA passes the working
procedure on conducting well-managed and
planned training programs to train masons
required for reconstruction.
July 2016
ÂÂThe NRA passes the guidelines on forming

community-based reconstruction committees
to increase local people’s participation in and
ownership of reconstruction works.
August 2016
ÂÂThe cabinet decides to increase the housing
grants – from Rs. 200,000 to Rs. 300,000 per
family.
ÂÂPrime Minister Sher Bahadur Deuba lays
the foundation stone for reconstruction of
the earthquake-damaged BP Museum in
Sundarijal, Kathmandu.
September 2016
ÂÂThe NRA decides to release Rs. 50,000 in
the first tranche, Rs. 150,000 in the second
tranche and Rs. 100,000 in the third and final
tranche
October 2016
ÂÂPrime Minister, who is also Chair of the
NRA’s Steering Committee, forms Foreign
Assistance Coordination and Facilitation
Committee to facilitate coordination between
Nepal’s development partners involved in
reconstruction and civil society.
ÂÂThe working procedure on technical
inspection of reconstruction of private
houses is approved in order to build back
better and safer.
November 2016
ÂÂPrime Minister Pushpa Kamal Dahal
inaugurates the newly-renovated Baudhanath
Stupa in Kathmandu. This earthquakedamaged world heritage site was rebuilt at a
cost of Rs. 230 million.
January 2017
ÂÂThe government replaces the NRA’s CEO
Sushil Gyewali with Prof. Dr. Govinda Raj
Pokharel.

ÂÂThe

NRA’s Executive Committee requests
engineering colleges affiliated to the
Tribhuvan University to mobilize civil
engineering students as volunteers for one
month, beginning 3 February 2017.

February 2017
ÂÂThe NRA’s Executive Committee initiates
a legal process to force those who have not
started rebuilding their houses even after
receiving the first tranche of the housing
grant, to return the money.
March 2017
ÂÂThe NRA appoints the artiste duo Sitaram
Kattel (Dhurmus) and Kunjana Ghimire
(Suntali) as goodwill ambassadors to promote
the idea and importance of integrated
settlement development, and attract more
people towards this campaign.
ÂÂThe NRA begins distribution of the
housing grants by signing agreements with
the beneficiaries in 17 earthquake-affected
districts.
ÂÂThe NRA approves the working procedure
on relocation of vulnerable villages to resettle
people living in vulnerable areas.
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April 2017
ÂÂThe NRA forms a taskforce to prepare
guidelines to distribute an additional grant of
Rs. 200,000 for those families who have been
living in public land, forest area or want to
move to new places by leaving their vulnerable
villages. The grant is for buying lands.
May 2017
ÂÂThe NRA approves the working procedure
on buying lands for the earthquake-affected
families who want to leave their vulnerable
villages and resettle in safe areas.
ÂÂThe NRA’s Executive Committee passes
the working procedure on improving the
buildings that have been built without meeting
minimum building standards, or considering
them as exceptions.
June 2017
ÂÂThe NRA approves the guidelines on
addressing grievances about reconstruction.
ÂÂThe 10th meeting of the NRA’s Steering
Committee, chaired by Prime Minister
Sher Bahadur Deuba, approves the annual
budget of Rs. 145.93 billion for the fiscal
year 2074/75 BS. The meeting also imposes
reconstruction deadlines, and decides to set
up its sub regional offices in eight places
covering 17 earthquake-affected districts.
August 2017
ÂÂChinese Vice- Premier Wang Yang and Nepal’s
Deputy Prime Minister and Foreign Affairs
Minister Krishna Bahadur Mahara jointly lay
the foundation stone for reconstruction of
the earthquake-destroyed Nautale Durbar in
Basantapur Durbar Square of Kathmandu.
ÂÂThe NRA approves the guidelines for
reconstructing health facilities, proposed
by the Project Implementation Unit of the
Health Ministry.

ÂÂThe

NRA approves the working procedure
on developing integrated settlements in the
earthquake-affected districts

October 2017
ÂÂThe cabinet approves the resignation tendered
by CEO Prof. Dr. Govinda Raj Pokharel.
The government approves former secretary
Yubaraj Bhusal as the new CEO of the NRA.
November 2017
ÂÂThe NRA mobilizes the 1,100 newly-hired
engineers, sub-engineers and assistant subengineers in the earthquake-affected districts,
with the objective of delivering technical
service at the ward level.
January 2018
ÂÂA meeting presided over by Prime Minister
and the NRA’s Steering Committee Chair
Sher Bahadur Deuba sets a deadline for those
beneficiaries who have already received the
first tranche to start reconstruction and apply
for the second tranche by April 2018.

ÂÂThe

NRA calls a tender for rebuilding the
earthquake-destroyed Dharahara.

June 2018
ÂÂPrime Minister KP Sharma Oli inaugurates
the newly-rebuilt Gaddi Baithak in Basantapur
Durbar Square of Kathmandu. This
earthquake-damaged neo-classical building was
rebuilt with the support from the Ambassador's
Fund for Cultural Preservation of the US.
ÂÂFarewell to the NRA’s CEO Yubaraj Bhushal.

March 2018
ÂÂAn agreement is signed between the
Government of India, UNDP and UNOPS
to provide social and technical support for the
reconstruction of private houses in Gorkha
and Nuwakot districts.
ÂÂThe Advisory Council of the NRA takes
full shape. The third meeting of the Council
appoints 14 MPs as its members in line with
the principle of proportional representation.
ÂÂA meeting of the NRA’s Steering Committee
identifies reconstruction of the earthquakedamaged private houses as a top priority.
Central and district-level project implements
units are restructured.
April 2018
ÂÂProvince-wise interaction programs are held
to inform and involve Provincial governments
and Members of Provincial Assemblies in
reconstruction

August 2018
ÂÂThe first tranche of the financial assistance
pledged by the Government of India is
transferred to the NRA through the Ministry
of Finance.
ÂÂThe cabinet appoints Sushil Gyewali as the new
CEO of the NRA.
ÂÂThe Executive Committee of the NRA
approves designs of five new settlements
in Kavre, Sindhupalchowk and Ramechhap
districts.
ÂÂA meeting of the NRA’s Steering Committee
decides to hand over the responsibility of
reconstruction, mainly reconstruction of
private houses, to the local governments.
ÂÂA meeting of the steering committee on the
reconstruction of Kasthamandap decides to
complete the first floor of this monument by
July 2019.
ÂÂThe NRA’s Executive Committee decides
to preserve the originality and uniqueness
of ancient settlements like Khokana,
Bungamati, Sankhu and Kilagal while
rebuilding them.
ÂÂThe NRA decides to forward a proposal to the
cabinet about insurance of the newly-rebuilt
private houses. If the proposal is passed, the
house owner will have to pay only 50% of
the insurance worth up to Rs. 500,000 for five
years, and the remaining 50% will be covered
by the government.

September 2018
ÂÂThe eighth meeting of the foreign assistance
coordination and facilitation committee of the
NRA is held. CEO Sushil Gyewali presents the
progress report and the future action plan.
ÂÂThe integrated working procedure about
concessional loan is passed, paving the way for
the NRA to provide concessional loans up to
Rs. 300,000.
ÂÂCEO Sushil Gyewali calls on President Bidya
Bhandari. The NRA decides to not demolish
Rashtrapati Bhavan.
ÂÂThe NRA’s Executive Committee endorses
plans for community reconstruction tourism
promotion in Phuyal Gaun of Okhaldhunga,
Majhi Gaun in Chautara of Sindhupalchowk
and Giran Chaur of Sindhupalchowk as well
as integrated settlement development plan for
Shankarapur of Kathmandu.
October 2018
ÂÂThe work to rebuild the earthquake-destroyed
Dharahara starts.
ÂÂA meeting between the NRA and the Ministry
of Culture, Tourism and Civil Aviation directs
the Department of Archeology to review its
previous decision to rebuild Balgopaleshwor
temple of Rani Pokhari in Gumbaj style.
ÂÂThe NRA’s Executive Committee decides to
hand over the responsibility of developing
integrated settlements covering 99 houses/
families to local governments.
ÂÂThe NRA approves the working procedure for
a re-survey. It decides to forward the working
procedure on distribution of the housing
grants (second amendment) to the cabinet.
The working procedure on technical inspection
of reconstruction of private houses (second
amendment) is approved.
November 2018
ÂÂThe NRA begins to sign agreements with
the local governments of nine earthquakeaffected districts including Kavre, Lalitpur

and Bhaktapur for the handover of rights and
responsibility of reconstruction.
ÂÂThe development committee of Federal
Parliament directs the NRA to address
grievances about reconstruction.
January 2019
ÂÂA total of 90 houses built under the leadership
of the NRA and ICIMOD and support of
various organizations and local communities
in Bidur municipality of Nuwakot are handed
over to Dhungetar Reconstruction Society
ÂÂThe Kathmandu district-level reconstruction
coordination committee holds its meeting,
paving the way for the NRA to sign agreements
with local governments of Kathmandu
to handover rights and responsibility of
reconstruction.

A majority of private houses in Barpak of Gorkha, the epicenter of 25
April, 2015 earthquake (first page) and Singati of Dolakha, the epicenter
of 12 May, 2015 earthquake (above) have already been reconstructed.

For more information:

National Reconstruction Authority

Singh Durbar, Kathmandu
Ph: 01-4211482, 01-4211465 | Fax: 01-4211473
Helpline: 1660-01-72000 (NTC) | 9801572111 (NCell)
Mail: info@nra.gov.np
www.nra.gov.np

National Reconstruction Authority

@NRANepal
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