Third Gorkha Earthquake Memorial Seminar
April 26, 2018
Government of Nepal
National Reconstruction Authority
Third Gorkha Earthquake Memorial Seminar

April 26, 2018

Government of Nepal
National Reconstruction Authority
Reconstruction
Private Housing Reconstruction

as of April 24, 2018

Completed Houses 142,337
Houses Under Construction 438,882
Private Housing Reconstruction

Year 2017/18

- Start Reconstruction
- Applied for 2nd Tranche
- Approved for 2nd Tranche
- Applied for 3rd Tranche
- Approved for 3rd Tranche
Education

School Reconstruction Target: 7,553

- Under Construction: 1,719
- Completed: 3,613
Health Posts/Centers

Reconstruction Target: 1,197

Completed 586

Under Construction 180
Cultural Heritage

Reconstruction Target: 753

- Completed: 100
- Under Construction: 329
SOCIAL ASPECTS
Vulnerable Groups

Criteria

- Those above 70 years
- Single Women above 65 years
- Disabled people (red and blue cardholders)
- Minors (up to 16 years)
Livelihood

Short Training Programs 35,000
On the Job Training 16,649
Resettlement / Relocation

- Total completed geographic study locations: **113**
- Safe locations: **388**
- Relocation not required if safety measures are applied: **319**
- Relocation required because fully or partially unsafe: **286**
- Total families living in vulnerable locations: **3,794**
Toll Free Service

NTC Users: 1660-01-72000
NCELL Users: 980-15-72111
Resource Mobilisation

Foreign Assistance: Commitment and Agreement

Commitment Amount: $3.43 Billion
Grant: $1.29 Billion
Loan: $2.14 Billion

Agreement
Total Agreement: $2.63 Billion
Grant: $0.89 Billion
Loan: $1.74 Billion

(Amount reflected in budget: $2.25 Billion, out of which $0.82 Billion directly disbursed)
Foreign Assistance: Commitment and Agreement

Commitment Amount: $3.43 Billion
Grant: $1.29 Billion
Loan: $2.14 Billion

Agreement
Total Agreement: $2.63 Billion
Grant: $0.89 Billion
Loan: $1.89 Billion

(Amount reflected in budget: $2.25 Billion, out of which $0.78 Billion directly disbursed)
General management
Monitoring, Evaluation and Learning System

- Physical and Financial Progress
- Quality and Performance of Reconstruction Works
- Interaction with Beneficiaries and relevant authorities during field visits
- Use and development of New Technology
- Integrated Monitoring, Evaluation, and Learning System
NRA’s Structure

- Advisory Council
- Steering Committee
- Executive Committee
- District Coordination Committee
NRA’s New Structure

Advisory Council

DACFC

Steering Committee

Executive Committee

Chief Executive Officer

Appellate Committee

Expert Group

Chief Executive Office

CLPIU - Grant Management and Local Infrastructure

CLPIU - Building

CLPIU - Education

DLPIU - Grant Management and Local Infrastructure (31 Districts)

DLPIU - Building (23 districts)

DLPIU Education (20 districts)
Media

- Newsletters
- Brochures
- Publications

- Radio Public Service Announcement (PSAs)
- Weekly radio programs from 25 April

@NRA/Nepal
NRA/Nepal
www.nra.gov.np
Building Back Safer: Together

1. Setting challenging but feasible and measurable targets

2. Optimising coordination and cooperation mechanisms for collaborative solutions

3. Placing the priorities and needs of beneficiaries foremost